

Ensure the tasks are within my scope of core competencies



Organize tentative milestones and deadlines

Estimate the expected hours/workload



Output a measurable assessment project plan





point of contacts



environment and technologies



Gather system documentation



Request artifacts



Test configurations



Examine documents

Review Guidance, Policy, Standards & Procedures



Review Federal Regulation & Mandates







Output Security Assessment Report (SAR)



Output Plan of Action and Milestones (POA&M) Report



SAR and POA&M report are included within the Authority to Operate (ATO) package



Brief system stakeholders